



Ministero della Salute

Evento di lancio dell'iniziativa progettuale TSI **HEALTH HUB - WORKFORCE REFORM**

19 Novembre 2025

Auditorium Cosimo Piccinno
Ministero della Salute
Roma, Lungotevere Ripa 1

Project Phasing



Timeline and selected milestones (proposed)

	Y 1 – June 2025- May 2026				Y 2 – June 2026-2027			
Specific Objective - IT.1:	Q1	Q2	Q3	Q4	Q5	Q6	Q7	Q8
Output – IT 1.1 Sustainability and programme management	Inception Report	Public Launch						Sustainability report
Output - IT.1.2: Workforce Reform Framework Development				Framework and pilot proposal				
Output - IT.1.3: Early adoption and implementation				Capacity building and early adoption		Lessons learned	Institutionalisation	
Output - IT.1.4: Development of IT Health Hub				Capacity building and early adoption			Institutionalisation	

Technical Working Groups

- **January 2026: Initiate technical working groups**
 - Finalise TWG composition, scope, workplans for the enabling measures (implementation) phase
- **April 2026: Early implementation and adoption**
 - Convene implementors
 - Deliver capacity development
 - Implement learning cycles